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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-1428, N-1079, N-1423)
A. Work Performed October 1 - 31, 2000:

The following activities were completed during the October reporting period:

Started to prepare a report that summarizes the result of health and safety audits conducted at the
Screening Plant.

Obtained and delivered to EPA the proofs from the aerial photographs of the operable units and the mine
site.

Completed soil excavation activities.

Maintained the soil and debris stockpiles.

Conducted reconnaissance of the borrow-pit sources. As part of reconnaissance, collected environmental
and geotechnical samples.

Performed confirmatory soil sampling during the excavation effort.

Placed membrane at four-foot excavation depth prior to backfilling the north side of the property.
Acquired and placed rip-rap material over pockets of vermiculite on the south-side of the property.
Continued providing mobile laboratory support.

Continued perimeter and personnel monitoring,.

Initiated a quality assurance review of the appraisal prepared for the Parkers by Lloyd Barrie Appraisals.
Conducted QA/QC of the current erosion control system and improved as necessary.

Placed gravel on the perimeter roads.

Created a turnout road to enable the backfill trucks to fill the entrance, thus creating a ramp into the site.
Continued providing site security.

Provided oversight support at the Export Plant.

Provided background and confirmatory air sampling at the Export Facility

Conducted as-requested sampling and analytical tasks.

Assist with the technical and payment issues associated with the temporary facilities, St. John’s Lutheran
Hospital, and the Parkers.

Communicated daily with OSCs and the storefront regardmg the project’s status.

Conducted administrative and accounting activities.

Conducted contract and project management activities.

B. Work Planned for November 1 - 30, 2000:

The following activities are planned for the November reporting peﬁod:

Submit the quality assurance review report of the appraisal prepared for the Parkers by Lloyd Barrie
Appraisals.

Initiate erosion control measures (hay bales, gentle slopes, sediment basins).

Begin importing borrow-materials.
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e Conduct surveying of the excavated portions of the Parker property to determine the topography of the
excavated property and to determine volume of soil excavated.

Conduct density testing of backfill lifts (every 12”). _

Develop a winter cover plan for the long shed and associated properties. Provide to MARCOR for
implementation upon completion.

Perform confirmatory soil sampling during the excavation effort.

Perform air monitoring to determine the limits of the unregulated zone.

Continue perimeter and personnel monitoring.

Conduct any additional sampling and analytical activities.

Provide oversight at the Export Facility.

Provide background and confirmatory air sampling at the Export Facility.

Continue providing security and mobile laboratory support.

Support enforcement issues such as providing property maps and cost documentation.

Communicate daily with OSCs and storefront regarding project status.

Conduct administrative and accounting activities.

Conduct contract and project management activities.

Last Period’s Outstanding Issues/Discussion Items

0

Current Period’s Outstanding Issues/Discussion Items

The EPA’s database contractor has gone bankrupt. This loss has resulted in the need for numerous new
tasks for Volpe that are not in the current budget. The Volpe Center Project Manager will work with the
EPA OSC to insure that these activities are completed as expeditiously as possible within existing
funding and schedule restraints.

E. Cost Summary (see Attachment 1):

Libby Economic Ahalysis Project (N-1064)

Project Complete. The effort was completed for a cost of approximately $3300, 33% under budget. The

'$1700 of remaining funds can be authorized for other work as required.

Jacobs Smelter Project (N-1329

No activities this period.

Lockwood Solvents Project (N-138

No activities this period.

Aspen Park Solvents Project (N-1332)

A. Work Performed October 1 - 31, 2000:
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¢ Provided routing maintenance on the source removal system.
¢ Remained on-call to residents.

B. Work Planned November 1 - 30, 2000:

¢ Provide services in accordance with the scope of services.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):

Safety & Security (Counter-terrorism) Project (N-1350

No activﬁties this period.

Asbestos Sampling (N-1131

A. Work Performed October 1 -31, 2000:

As requested by the OSC, the Volpe Center assisted with logistics of sample analysis.
B. Work Planned for November 1 -30, 2000:

Continue providing support to the OSC’s sampling and analysis efforts.
C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):
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(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY

Volpe IAG¥DW69953792-01

FLANS - WAF HISTORY DATE WAF No. 1] WAF No. 2] WAF No 3 WAF No. 4] WAF No. 5] WAF No. 6 WAF No. 7 WAF No. 8]  WAF No. 9 TOTAL

Stockton| AspenPark|  Counter] UbbyAsbestos |  Lockwood Libby| Libby Asbestos| Libby Asbestos Asbestos

Removal Acton Sobvents| Terrorism Project Solvents] Economic| Project- Export] Proj- Screening] Sampling/Site

Solvents WP Assessment Analysis Plant Plart] Assessments
0422771999] S 475,000 $ 475,000
0472771999|$___ 1,000,000 s 1,000,000
0472771999 $ 25000 3 25,000
06/07/1999 $_ 15000 3 15,000
1200171999 $ 250,000 $ 250,000
12151999 s 350,000 s 350,000
12221999 $___ 4.625.000 s 4,625,000
01A0672000 $_ 80,000 3 80,000
0240472000 $_ 20,000 s 20,000 |
02/1472000] $ 400,000 3 400,000
02/1472000 $_ 20000 [ 20,000
0272372000 s 200,000 § 200,000
03/29/2000 $ 1,700,000 3 1,700,000
0372972000 - $__ 5000 s 5,000
05/1672000 3 200,000 3 200,000
05/18/2000 § 1,200,000 [ 1,200,000
06/29/2000 143,000 S 143,000
0672972000 750,000 S 750,000 |
TBALOES0102D08BCRVOZ 0872372000 2,600,000 2,600,000
TEALOES0102D08BCRVO0 0672172000 $ 20,000 20,000
E%tm'_oe_*somooaacavm 0872372000 3 300,000 3 300,000
00T BALOE50102D08BCRVU0 0872372000 s 500,000 s 500,000
00TBALOE50102D08BCRVO2 0972972000 . s 800,000 3 800,000
TOTAL WAFs S 6.500, $ 105000 [$ 15000 |S _ 3.000000 | § 40,000 |3 5000 |5 500,000 | $ 5493000 |$ 20,000 | § 15,678,000 |
FDT’ANCES DATE Stockion] Aspen Park]  Coumer] Libby Asbestos | Lockwood Licoy] Libby Loy A Asbest TOTAL

Removal Action Solvents]  Terrorism Project] ©  Solvents] Economic| Project- Export|Proj - Screening Sampling/Site

Soivents WP A Analysis Plant {Pant Assessmants

a/o 10/30/00

ieow 03802348 02/19/1999] § 75000 [§ 25,000 3 100,000 |
irw 03802564 05/26/1993| § 185,000 $ 15,000 - 3 200,000
irw 03802635 06/2211993] $ 2,000,000 [ 2,000,000 |
irw 03802740 08/26/1999 980,000 $_ 20,000 3 1,000,000
v 03802893 10/28/1959 750,000 3 250,000 3 1,000,000
v 03802935 12/14/1999 1,400,000 | $__ 80,000 $ 20000 1,500,000 |
March advance March, 2000 3 350,000 $ 145,000 $ 5,000 3 500,000
May advance May, 2000 $ 150.000 $ 350,000 3 500,000
[5ey advance . 2000 s 500,000 3 100,000 | $ 308,000 3 908,000
{Sepiember advance September,00 | $ 300,000 s 300,000 $ 1230000 {$ 20000 | $ 1,850,000 |
[TOTAL ADVANCES S 6190000 §5 105000 | 1500015  1.5645000 |$ 40000]% 5000 00,000 | $ 1,538,000 § & 20000 | $ 9,668,000 |
[Batance fo Advance 3 310000 | § B T[S 1455000 |8 - 1S - 1S 400,000 | 3955000 | § I 3 6,120,000
F_Lsxpeumunes Stocklon] Aspen Park|  Counter] LibDy Asbestos | Lockwood Uibby] Liby A Tioby A A TOTAL |

Removel Acton|  Soverts|  Terorism Project!  Sovents| Economic] Project- Export Proj- Screening | Sampling/Site

Solvents WP Assessment Analysis Plart Plant Assessments

270 /30400
\olpe Engneering s 410700 |$ __3.902|$ 131518 331,257 |$_ 2.730 3207 |$ 6997 | 118,713 | $ N 3 878,821
Contracts S 5219423 27690 | $ - 1103872 | $_ 5393 3 74813 |$ 1745547 | § N 8,179,744 |
(Easprwpies s 21934 o 102030 (8 37 - s 7600 8 260 | 124992
lesa 3 220072 |§ 2799 |$ - |$ 71315 492 |$ s 11,069 | § 117,201 71$ 422.954
[TOTAL EXPENDITURES S 5871329 |§ 34391 |$ 1315]S 1608474 |$ 11643 |[$ 3207 |S 92,885 | $ 1,983,061 |9 207 | § 9,606,512
[CORRENT MONTH EXPEND. . | [S— (65268 350]s - ]S 105602 |$ (4815)]8 - [S __ 19.59]S 640400 ]S S 447410 )
10/31/00



USEPA/Volpe IAG (IAG #DW69953792-01)

Financial Summary
A0 10731/00

Funds Authorized

1) Stockton Removal Action (N-0329)

2) Aspen Park Solvents (N-0332)

3) Counter-Terrorism Work Plan (N-0350)

4) Libby Asbestos Proj Assessment (N-0428)

5) Lockwood Solvents (N-0386)

6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0D79)
9) Asbestos Sampling/Site A (NOL31)
Total EPA Funds Authorized (WAFS)

Total EPA Funds Received

Unallocated Funds

Costs Incurred
Descrintion
Volpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
1) Stockton Removal Action (N-0329)
2) Aspen Park Solvents (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asb Proj A (N-0428)
$) Lockwood Solvents (N-0386)

6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asb Proj- S ing Plant (N0079)
9) Asbestos Sampling/Site Assessments(NO131)

Subtotal-Contracts

Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)

Total Cost

Available Authorized Funds
Available Funds

EPA SUMMARY

Planned

s 6,500,000
s 105,000
s 15,000

H 3,000,000
$ 40,000
s 5,000

s 500,000
s 5,493,000
s 20,000

s 15,678,000

s 19,958,000

s 4,280,000

Cymulative

Committed Costs Current Month
s 464019 § 32,833
s 301,157 § 22327
s 13303 § 5.944
s 112542 ' § 13,307
5 891,022 § 74,410
s 5734447 § (13,888)
s 7,762 3 -
s - s -
s 1,994,559 $ 97,705
s 13,208 § -
H - s -
s 312,687 § -
s 3,796,222 § 519,636
s - ] -
s 11,922,885 § 603,453
s 152,642 § 20,337
s 446,791 $ 24,538
s 13413340 S 722,738
s 2,264,660
s 6,544,660

[

C

AC
B-C

Plapned
s 6,500,000
s 105,000
s 15,000
s 3,000,000
s 40,000
- 5,000
$ 500,000
s 5,493,000
s 20,000
s 15,678,000
s 19,958,000
s 4,280,000
ulati

Accrued Costs fon
s 464019 § 32,833
s 301,157 § 22,327
s 8853 $ 1,493
s 104,792 § 5,557
s 878,821 § 62,210
H 5219423 § (316,336)
s 27,690 § 3,590
s - s .
s 1,103,872 § 66,625
H 8393 § (4,815)
1 - s -
s 74819 $ 17,329
s 1,745547 613,919
s - - -
s 8,179,744 $ 380,312
s 124992 § 4187
| 422954 $ 702
s 9,606,512 $ 447410
s 6,071,488
s 10,351,438



1) Stockton Removal Action (N-0329)
Financia)l Summary
A/O 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)
2) Aspen Park Solvents (N-0332)

3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)

5) Lockwood Solvents (N-0386)
6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9) Asbestos Sampling/Site Assessments (N0131)
Total EPA Fuads Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmd.:

Volpe Labor
Overhead
Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Initial Site Walks

Soil Transport & Disposal

Plans/Site Office
Security

Site Removal/Replacement

Soil Treatment
Site Landscaping

Staging Area Restoration
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
S 6,500,000 L 6,500,000
$ 105,000 s 105,000
s 15,000 $ 15,000
s 3,000,000 - $ 3,000,000
s 40,000 s 40,000
$ 5,000 s 5,000
$ 500,000 s 500,000
$ 5,493,000 $ 5,493,000
s 20,000 s 20,000
s 15,678,000 S 15,678,000
Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
s 221964 $ - $ 221,964 $ -
s 142697 $ - $ 142,697 $ -
s 46,039 $ - $ 46,039 $ -
3 410,700 § - 3 410,700 $ -
S 4519 § - $ - s -
s 1,695,822 § - s - s -
$ 82,573 § - s - $ -
s 68,471 § - $ - s -
s 2,200,469 $ (13,888) s - s -
s 899,398 § - 3 - s -
$ 414967 $ - S - $ -
$ 368228 $ - $ - s -
b 5,734,447 § (13,888) s 5219423 § (316,336)
3 2L13¢4 $ 52 s 21,134 § 352
3 220,072 $ (542) 3 220,072 § (542)
S 6,386,354 § (14,078) B s 5,871,329 § (316,526)
S 113,646 AB $ 628,671




2) Aspen Park Solvents (N-0332)
Financial Summary
A/O 10/31/00

Funds Authorized

1) Stockton Removal Action (N-0329)

2) Aspen Park Solvents (N-0332)

3) Counter-Terrorism Work Plan (N-0350)

4) Libby Asbestos Proj Assessment (N-0428)

5) Lockwood Solvents (N-0386)

6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9) Asbestos Sampling/Site Assessments (N0131)

Total EPA Funds Authorized (WAFS)

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
ECC
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned
$ 6,500,000
$ 105,000
$ 15,000
$ 3,000,000
$ 40,000
$ . 5,000
$ 500,000
$ 5,493,000
$ 20,000
$ 15,678,000
Cumulative

Commiitted Costs Current Month
$ 2,364 $ -
$ 1,538 § -
$ - $ -
$ 3,902 § -
s 71,762 $ -
3 71,762 § -
5 - s -
3 2,799 $ -
s 78462 $ -
$ 26,538

A-B

Planned
6,500,000
105,000
15,000
3,000,000
40,000
5,000
500,000
5,493,000
20,000

[ - R IR R - B I R

Cumulative
Accrued Costs

2,364
1,538

15,678,000

Current Month

w|ean N

3,902

-]

27,690

|2 AN

»

3,590

b 27,690

.

2,799

]

-

3,590

$ 34,391

s 70,609

3,590
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3) Counter-Terrorism Work Plan (N-0350)
Financial Summary
A/0 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)

$
2) Aspen Park Solvents (N-0332) $
3) Counter-Terrorism Work Plan (N-0350) $
4) Libby Asbestos Proj Assessment (N-0428) $
5) Lockwood Solvents (N-0386) $
6) Libby Economic Analysis (N-0064) s
7) Libby Asbestos Proj - Export Plant (N-0423) $
8) Libby Asbestos Proj - Screening Plant (N0079) $
9) Asbestos Sampling/Site Assessments (NO131) $

Total EPA Funds Authorized $

Costs Incurred

Description

Planned
6,500,000
105,000
15,000
3,000,000
40,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative
Committed Costs

Current Month

Volpe Engineering:
Volpe Labor $ 802 § -
Overhead $ 513 $ -
Volpe Travel $ - 3 -
Subtotal-Volpe Engineering 3 L315 § -

Contracts:

Subtotal-Contracts $ - $ -
3 - 3 -
Equip/Supplies/Other: 3 - 3 -
Volpe G&A (3.9% of Contracts) 3 - 3 -
TOTAL COST $ 1,315 § -

TOTAL AVAILABLE FUNDS $

13,685

Planned
b 6,500,000
$ 105,000
S 15,000
$ 3,000,000
$ 40,000
$ 5,000
$ 500,000
s 5,493,000
$ 20,000
$ 15,678,000
Cumulative
Accrued Costs Current Month
$ 802 § -
$ 513 ¢ -
$ - $ -
3 1,315 % -
$ - $ -
s - 3 -
3 - 3 -
3 - 3 -
$ 1,315 § -
S 13,685



4) Libby Asbestos Proj Assessment (N-0428)
: Financial Summary
AJO 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)

2) Aspen Park Solvents (N-0332)

3) Counter-Terrorism Work Plan (N-0350)

4) Libby Asbestos Proj Assessment (N-0428)

5) Lockwood Solvents (N-0386)

6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)

8) Libby Asbestos Proj - Screening Plant (N0079)

9) Asbestos Sampling/Site Assessments (NO131)
Total EPA Funds Authorized

Costs Incurred

Description
Yolpe Engineering/Proj. Mgmit.:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM Federal Programs

Concensus Assoc
Birk Construction
Marcor

Southwest Imaging
St Johns Hospital
Kootenai Surveryors

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
s 6,500,000 $ 6,500,000
s 105,000 $ 105,000
L 3 15,000 $ 15,000
s 3,000,000 A S 3,000,000
$ 40,000 s 40,000
$ 5,000 s 5,000
s 500,000 s 500,000
s 5,493,000 s 5,493,000
s 20,000 $ 20,000
s 15,678,000 S 15,678,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 170,870 $ 18,810 $ 170,870 $ 18,810
$ 111,738 § 12,791 $ 111,738 § 12,791
$ 5920 § - s 5920 § -
s 45,148 $ 5,825 s 42730 $ 3,407
s 333,675 $% 37,426 s 331,257 $ 35,008
$ 1,857,124 $ 97,705 $ 966,558 $ 66,625
$ 2325 § - s 2325 § -
L 98,197 $ - s 98,197 § -
b 14,498 $ - s 14377 § -
s 15000 $ - $ 15000 $ -
$ 2,500 § - s 2,500 §$ -
$ 4915 § - b 4915 §$ -
b ) 1,994,559 3 97,705 s 1103872 § 66,625
125,680 15,977 102,030 3,827
75,599 4,426 71,315 142
s 2,529,513 § 155,534 B s 1,608,474 $ 105,602
s 470,487 A-B § 1,391,526



5) Lockwood Solvents {(N-0386)
Financial Summary
A/O 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)

2) Aspen Park Solvents (N-0332)

3) Counter-Terrorism Work Plan (N-0350)

4) Libby Asbestos Proj Assessment (N-0428)

5) Lockwood Solvents (N-0386)

6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)

8) Libby Asbestos Proj - Screening Plant (N0079)

9) Asbestos Sampling/Site Assessments (NO131)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Culligan Water
Pioneer Water

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,500,000 $ 6,500,000
$ 105,000 $ 105,000
$ 15,000 $ 15,000
$ 3,000,000 $ 3,000,000
$ 40,000 A $ 40,000
$ 5,000 $ 5,000
$ 500,000 $ 500,000
$ 5,493,000 $ 5,493,000
$ 20,000 $ 20,000
$ 15,678,000 s 15,678,000
Cumulative Cumulative

Commiitted Costs Current Month Accrued Costs Current Month
s 1,654 $ - $ 1,654 § -
$ 1,076 $ - $ 1,076 § -
$ - $ - $ - $ -
3 2,730 $ - s 2,730 § -
$ 6,888 § - $ 2,073 § (4,815)
$ 6320 $ - $ - 6,320 $ -
s 13,208 $ - $ 8393 §$ (4,815)
3 27 $ - 3 27 8 -
3 492 § - s 492 § -
$ 16458 $ - B s 11,643 $ 4,815)
s 23,542 A-B $ 28,357




6) Libby Economic Analysis (N-0064)
Financial Summary
A/O 10/31/60

Funds Authorized

1) Stockton Removal Action (N-0329)
2) Aspen Park Solvents (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood Solvents (N-0386)
6) Libby Economic Analysis (N-0064)
7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9) Asbestos Sampling/Site Assessments (N0O131)
Total EPA Funds Authorized
Costs Incurred
Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G& A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

PPN AL

Planned
6,500,000
105,000
15,000
3,000,000
40,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative
Committed Costs

Current Month

P PO AN A

Planned
6,500,000
105,000
15,000
3,000,000
40,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative

Accrued Costs

Current Month

$ 1,943 § - $ 1,943 § -
$ 1,264 $ - $ 1,264 $ -
$ - 8 - $ - s -
3 3,207 § - $ 3,207 § -
$ - s - $ - s -
s - s - ) - s -
$ -8 - $ - s ]
s - s - $ - -
3 3,207 § - B s 3,207 § -
s 1,793 A-B § 1,793



7) Libby Asbestos Proj - Export Plant (N-0423)
Financial Summary
A/O 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)

2) Aspen Park Solvents (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood Solvents (N-0386)
6) Libby Economic Analysis (N-0064)
7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9) Asbestos Sampling/Site Assessments (N0131)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
: Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts) ’
TOTAL COST
TOTAL AVAILABLE FUNDS

(7 I I R B R )

Planned
6,500,000
105,000
15,000
3,000,000
40,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative
Committed Costs

4,219
2,778
1,260

Current Month

1,090
741
1,260

oy | N

Lo

8,257

312,687

w N o s

-]

3,090

™

312,687

11,069

“

“n

332,013

167,987

3,090

P PN PBALAP AN

Planned
6,500,000
105,000
15,000
3,000,000
40,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative

Accrued Costs

4,219
2,778

Current Month

1,090
741

N R X

L

6,997

74,819

" |o” N o

o

1,830

17,329

“

74,819

11,069

“

17,329

B )

AB §

92,885

407,115

19,159



8) Libby Asbestos Proj - Screening Plant (N0079)
Financial Summary
AIO 10/31/00

Funds Authorized
1) Stockion Removal Action (N-0329)

2) Aspen Park Solvents (N-0332)

3) Counter-Terrorism Work Plan (N-0350)

4) Libby Asbestos Proj Assessment (N-0428)

5) Lockwood Solvents (N-0386)

6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)

8) Libby Asbestos Proj - Screening Plant (N0079)
9) Asbestos Sampling/Site Assessments (N0131)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Volpe Labor

Overhead

Volpe Admin Support

Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Marcor

Fill/Topsoil - Birk
Fill/Topsoil - Ward
Trucking (not awarded yet)

Crookshank

Parker Relocation

Apex
Argus
CDM

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned
s 6,500,000
$ 105,000
b 15,000
s 3,000,000
$ 40,000
$ 5,000
s 500,000
s 5,493,000
$ 20,000
s 15,678,000
Cumulative

Committed Costs Current Month
s 60,203 $ 12,934
S 39,554 § 8,795
$ 7383 § 5,944
s 20,095 § 6,222
b ) 127,236 $ 33,894
S 2,394,167 $ 30,000
S 106,500 $ 106,500
$ 91,100 § 91,100
$ - s -

s 8,985

S 24200 $ -
$ 2,081 $ -
s 46,277 $ 19,098
s 1,122912 § 263,953
3 3,796,222 $ 519,636
s 3600 $ 2,607
s 136,675 $ 20,576
s 4,063,732 § 576,113
s 1,429,268

Planned

s 6,500,000

S 105,000

S 15,000

s 3,000,000

s 40,000

$ 5,000

$ 500,000
A S 5,493,000

s 20,000

H 15,678,000

Cumulative
Accrued Costs Current Month

s 60,203 § 12,934

b 39,554 § 8,795

s 2933 3 1,493

s 16,023 § 2,150

s 118,713 § 25,372

s 1,352,348 § 424,041

s - s -

$ - $ -

s - s -

$ 11,275 § (12,925)

$ 2,081 $ -

S 8819 § (18,360)

s 371,025 § 221,163

s 1,745,547 § 613,919

s 1,600 $ 7

s 117,201 $ 1,102
B s 1,983,061 § 640,400
AB § 3,509,939



9) Asbestos Sampling/Site Assessments (N0131)
Financial Summary
A/0 10/31/00

Funds Authorized

1) Stockton Removal Action (N-0329)

2) Aspen Park Solvents (N-0332)

3) Counter-Terrorism Work Plan (N-0350)

4) Libby Asbestos Proj Assessment (N-0428)

5) Lockwood Solvents (N-0386)

6) Libby Economic Analysis (N-0064)

7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)

9) Asbestos Sampling/Site Assessments (N0131)

Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,500,000 $ 6,500,000

$ 105,000 s 105,000

$ 15,000 $ 15,000

$ 3,000,000 s 3,000,000

$ 40,000 $ 40,000

$ 5,000 $ 5,000 .

$ 500,000 $ 500,000

$ 5,493,000 $ 5,493,000

$ 20,000 A s 20,000

$ 15,678,000 s 15,678,000

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month

S - $ - $ - s -
$ - $ - ) - s -
s - b - b - b -
$ - b ] - s - $ -
$ - $ - b - $ -
3 - 3 - 3 - 3 -
b 2 2,200 §$ 2,000 s ‘ 200 § -
3 85 3 78 . 7 § -
$ 2285 § 2,078 B $ 207 § -
S 17,718 A-B § 19,793



